STANDARD AGREEMENT AMENDMENT

| O.I | 1.00 | APACTED IN | PAGE USE SHIPS AT | ď |
|------|------|--------------|-------------------|---|
| erro | 949 | A /Pay E/001 | | |

| | CHECK HERE IF ADDITION | NAL PAGES ARE ATTACH | ED 1 | Pages | AGREEMENT NUMBER C0220950 REGISTRATION NUMBER | 9 | | |
|-----|---|----------------------|-------------|-------|---|--------------------------------|--|--|
| 1. | This Agreement is entered into between the State Agency and Contractor named below: | | | | | | | |
| | Franchise Tax Board | | | | | | | |
| | International Business Machines Corporation | | | | | | | |
| 2. | The term of this | | | | | | | |
| | Agreement is | July 14, 2003 | thre | ough | January 13, 2011 | | | |
| 3. | The maximum amou Agreement after this | woo. | 9,673,375.3 | 37 | | | | |
| 120 | | | 2 2 22 | 6.11 | 41 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 | Hart and a second and a second | | |

4. The parties mutually agree to this amendment as follows. All actions noted below are by this reference made a part of the Agreement and incorporated herein:

Contract is re-baselined due to numerous approved interim changes since the last amendment.

The maximum amount of the agreement is increased by \$15,915,070.00 for a total contract amount of \$839,673,375.37

This increase is required to adjust the CSE Project Schedule to add the new system modifications.

Riders B & C have been updated to reflect changes from approved change orders. Rider D Section 10.4 has been updated to change the title of Table 10.4 to 10.4-1 and add Table 10.4. to include the new system modifications - Milestones S377-S392. Rider E, Attachment E-1 has been updated to reflect new anticipated compensation schedule. Rider G, Attachment G3 has been updated to reflect changes from approved change orders. Rider H, has been updated to reflect changes to training class from approved change orders. Rider J, has been updated to reflect a change in personnel.

General Terms & Conditions and all Riders — Change header version number to 11.0 and date to 052306. Added Amendment #9 052306 under contract number. Accepted all changes from approved change orders.

All other terms and conditions shall remain the same.

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

| CONTRACTOR | CALIFORNIA Department of General Services Use Only | |
|---|--|--|
| CONTRACTOR'S NAME (If other than an individual, state whether a corporation, partnership, etc.) | Use Only | |
| International Business Machines Corporation | | |
| BY (Authorized Signature) DATE SIGNED (Do not type) PRINTED NAME AND TITLE OF PERSON SIGNING | | |
| Peggy Anthony, IBM Senior Project Executive for the State of California | | |
| 3775 North Freeway Blvd., Suite 210, Sacramento, CA 95834 | | |
| STATE OF CALIFORNIA | | |
| AGENCY NAME | | |
| Franchise Tax Board | | |
| BY (Authorized Signature) DATE SIGNED' (Do not type) | | |
| PRINTED NAME AND CITLE OF PERSON SIGNING | Exempt per:Chapter 479, Statues of 1999 | |
| Titus S. Toyoma, Chief Financial Officer | | |
| ADDRESS | | |
| P.O. Box 1468, Sacramento, CA 95812-1468 | | |